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REPORT HOUSE REPAIR OF FAMILY 0124 

BACKGROUND 

 

The initial problem was the wind blew off the iron sheet roof. MR Abdi visited the site 

immediately and took pictures of the status of the damages and reported.  The project provided 

budget to repair the damages of the roof. 

The task of providing materials and supervision was left to Abdi. 

 
DAMAGES NOTED 

The reported damages according to Abdi were 

1. Iron sheet damages – 8 

2. Timber for trusses and purlins  all ( the number was not provided 

3. Weak walls due to the force of the wind and  rots of poles  dampness due to soaking 

water in the wall foundation 

 

PLANNED ACTIVITY FOR REPAIRS              

1. Reroofing by providing 8 new iron sheet  

2. Provide more stronger trusses and purlins -30  to replace 2X2 timbers 

3. Reinforce the wall with stronger poles to make it stable 

4. Provide skilled labour for roofing and plaster 

 

ACHIEVEMENT 

1. The roofing was completed 

2. The poles for reinforcing the wall was  completed 

 

COMMUNITY CONTRIBUTION 

The community of Rammole refused to give support to the family 0124. After we intervened, 

few members of the community brought some building poles.it could not be classified as trust or 

poles for foundation. This brought misunderstanding between the project and Rammole 

community because they should assist one another during emergency.. 

Another reason was the family 0124 were not in good rapport with the members. They showed 

high level of dependency and negative attitude when you advise them to contribute labour like 

casual labour, to collect Sand and mud the house. 

 

MY VISIT TO THE FAM 0124 

I visited the family at around 12.20PM, except for 3 children, the father and mother have not yet 

woken up, and this was due to chewing Miraa. 

 

 

 

 

 

 



OBSERVATION NOTED FROM THE HOUSE 

1-        

Roof – was complete the slope of the gradient was there.  The roof is not even and 

level due to the trusses and purlins used for construction. It was not straight rather 

crooked. The advantages were it was stronger than 2X2 timber and the nails will not 

come off soon. 

2-     

Plaster – the plaster fell off after the wall was reinforced by new poles.  The chicken wire 

detached from the mud wall and came off with the cement plaster. 

3-          

Old recovered materials 7 iron sheets and 2x3 truss timbers and 2x2 purlins timber was 

sold by the family according to the mother she sold to buy foods for the casual labour and 

skilled labour working on the house. Very few timber and 1 iron sheet was  seen on the 

site 

4-          

The compound was bare no perimeter fence to provide boundaries and block strong wind. 

It has no trees to provide shade and act as wind breakers 

5-          

The compound is prone to floods making the house weak  

 

WAYFORWARD 

1.          

The project to provide 1 roll of chicken wire to support the plaster @ 4000 

2.          

The project to take the responsibility to collect sand 30 wheelbarrows @3000 

3.      

Skilled labour from 4 days to 6 days =1500X2 days = 3000 

                                                  Total request for approval = kshs 10,000 

Note before plaster – the family must complete mudding as their end of the bargain and 

contribution. 

 

CONCLUSION: 

1.  

To reduce dependency both from the beneficiaries and the community the project will 

enforce community contribution for the support on shelter construction or repair. 

2.  

The quality of the poles was low. It was not straight, the gauge or thickness cannot be 

measures. Availability is no easy. There is a ban to cut down live trees. Therefore we need to 

review which type of house we should build going forward. May be the same amount of fund 

can build a stronger and permanent brick or block house. 

3.  

This was a isolated case and situation which should not be judged on the quality of the 

shelter construction. The family was not cooperative to do their part of the contribution 

which delayed the completion to date. It should not be compared with the previous repair 

house because the nature of repairs’ was different. The quantity of work is more 

Photos of my visit is also forwarded for your verification 

 

Thank you  

 

 

GUFU GUYO 


